
Revised Date 
i--NPCP Mgt (informal 
Measure Commitment Location Date Lead agreement) ~ask Comments 

EPA/NOAA provide Oregon and plaintiffs with 
initial written assessment on 1) whether 
implementation of the Oregon Coastal TMDL 
~pproach in the Mid-Coast Sub-basins is likely to 
result in actions that will achieve and maintain OR plans to 
[WQS and 2) whether OR's plan for developing public notice 
and updating TMDLs for all sub-basins in the rrMDLs in 
CNPCP management area using the Oregon ~anuary 2013. 
Coastal TMDL Approach could satisfy the Will EPA/NOAA 
outstanding forestry condition. In developing have sufficient 
his assessment, EPA/NOAA should consider info to 

comments from plaintiff with respect to ODEQ's development 

~II settlement Agreement 12/31/2012 EPA/NOAA proposed TMDLs and BMPs. assessment? 

NOAA/EPA 
Publication in FR of EPA/NOAA's proposed needs several 
decision to approve OR's CNPCP or finding of months lead 
OR's failure to submit an approvable program ime for FR 

~II settlement Agreement 11/15/2013 EPA/NOAA (&plan to withhold 319 funds) publication 

Issue EPA/NOAA's decision to approve OR's 
CNPCP or finding of OR's failure to submit an 
approvable program (&plan to withhold 319 

~II Settlement Agreement 5/15/2014 EPA/NOAA lfunds) 
11/30/2010 ODEQ Policy Option Package for Rules Development 

psDs Exhibit A complete. Completed 
anuary 2011 ODEQ Request funding from the 2011 Oregon Legislature to 
hrough June support time-of-sale inspections for OSDS. 

psDs Exhibit A 
2011 

Completed 
une 2012 ODEQ Provide draft(s) of rule language to NOAA and EPA 
hrough ifor review/comment. 

December 

psDs Exhibit A 
2012 

Completed 

2014-919500005501 EPA_015033 



12/31/2012 ODEQ Rule development completed. 
Meeting 

scheduled in 

March 2013 

with EQCto 

present 
psos Exhibit A proposed rules. 

psos Exhibit A 1/31/2013 ODEQ ~ubmit new rules to NOAA and EPA for 

psos Exhibit A March 2013 ODEQ Rule implementation and inspections begin. 

New 
Initial draft guidance document completed and 

Development Exhibit A 6/30/2010 ODEQ 
provided to NOAA and EPA for review and comment. 

Completed 
Final draft guidance document completed and 

6/29/2012.EPA/ 

New 
provide to NOAA and EPA for review and comment 

NOAA Cmts on 

Development Exhibit A 12/31/2011 ODEQ 5/23/2011 7/23/2012 

New Public review of final draft guidance document 

Development Exhibit A 3/31/2011 ODEQ 8/31/2011 completed. Late 
Final guidance document released and submitted to 

New 
NOAA and EPA, along with strategy and schedule for 
updating TMDL Implementation Plans. 

Development Exhibit A 6/30/2011 ODEQ 9/30/2011 Late 

New une/July ~ept/Oct 
rvvorkshops for Designated Management Agencies 

pevelopment Exhibit A 2011 ODEQ 2011 
begins. 

Late 
Provide a legal opinion from Oregon's Attorney 
General's Office 

orestry Exhibit A 6/30/2010 ODEQ Completed 
Provide commitment that Oregon will pursue 
prescriptive TMDL process for addressing the 
additional management measures for forestry 

Exhibit A 9/30/2010 
condition. 

Completed orestry ODEQ 
Provide additional detail on the prescriptive TMDL 
process Draft concept 

paper outline 

developed. 

Sufficient or 

push for more 

orestry Exhibit A 1/31/2011 ODEQ 6/1/2011 detail? 
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Provide a schedule for implementing the prescriptive 
~MDL approach throughout the Coastal Non point 
Program management area which includes a time 
line for developing new TMDLs as well as updating 

orestry Exhibit A 3/31/2011 ODEQ 
existing TMDLs. 

6/1/2011 Completed1 

Complete and submit prescriptive TMDLs and TMDL 
Implementation Plans for Mid-Coast basins. ODEQ plans to 

public notice 

~MDLs in 
orestry Exhibit A 6/30/2012 ODEQ 6/30/2013 ~anuary 2013 

Informal 
approval from 

EPA/NOAA. 
Informal 
agreement from 

EPA/NOAA will review ODEQ's proposed Plaintiff via Dave 
schedule for implementing OR Coastal TMDL Powers. Should 
approach and consider plaintiff's comments on he approval be 

orestry ~ettlement Agreement No date EPA/NOAA schedule in writing? 

EPA provided 
over $533,000 in 
contracting 
services using 

~MDL dedicated 
ifunds and 6 

EPA work with ODEQ on use of PPA funding to echnical folks 
assist OR in implementing its Coastal TMDL are using 
approach. EPA/NOAA provide technical significant 
assistance including preliminary feedback on amount of their 
~hether proposed safe harbor BMPs in mid- ime for this 

orestry ~ettlement Agreement No date EPA/NOAA ~oast TMDLs could achieve OR WQS. project. 

~chedule for implementing the Oregon Coastal 
orestry ~ettlement Agreement 3/31/2011 ODEQ ~MDL approach. Done. 
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orestrv ~ettlement Agreement 6/30/2012 ODEQ 6/30/2013 

2014-919500005501 

Oregon Mid Coast Basin TMDLs to EPA/NOAA. 

lDates are provided only for the first TMDL and 

the final ones which range from 2012 to 2021 

Late. Oregon 
requested one 

lvear extension. 
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